
Old Roosevelt Field Contaminated Groundwater Area Site 

Remedial Action 
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Field Change Request 

Date: July 20, 2011 

Request No.: 9 

FCR Title: Change in Port Interval for SVP-14, Port 10 

Description: This FCR documents the change to the Port 10 interval in multipart well SVP-14. 

Reason for Deviation: In multipart well SVP-14, the screen interval for the outer casing/screen 
assembly for Port 10 was originally planned from 45-50 feet below ground surface (bgs), as described in 
FCR #8 (dated January 17, 2011). However, a gravelly layer which causes the borehole to collapse was 
encountered from 0-50 feet bgs and from 70-77 feet bgs, which necessitated the installation of the 
outer casing to 80 feet bgs. Since the outer casing is installed to 80 feet bgs, Port 10 cannot be installed 
from 45-50 feet bgs. Therefore, the interval for Port 10 will be moved just below the outer casing, 
screened from 85-90 feet bgs. 

Recommended/Modification: Revise the screen interval for the outer casing/screen assembly at SVP-
14 Port 10 from 45-50 feet bgs to 85-90 feet bgs. All other port intervals at SVP-14 will remain the same. 

Impact on Data Quality Objectives: The 45-50 foot screen interval was the least critical of the Port 
intervals, since the purpose of this well was to define the nature and extent of contamination in the 
deeper portion of the aquifer. Data quality objectives will not be adversely affected by moving Port 10 
40 feet deeper. 

RAC II Contract No.: EP-W-09-002 
Work Assignment No.: 008-RDRD-02PE 
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